

EDO SEEFOR Projects Ground Truth Pilot

Project Report



Outline

Summary of Approaches and Methodology

Interpretation of Result

Outcomes of the Study

Recommendation


PROJECT SUMMARY



The Ground Truth pilot project on 77 selected World Bank assisted SEEFOR projects in Edo State Nigeria started on the 4th of May 2020 and ended on the 29th of May 2020.

To execute this pilot, the Project Coordinator recommended 9 Data Collectors. The Data Collectors were onboarded to the Datacrowd platform, trained virtually on how to collect accurate and location-based data from the field using the Data Collection Tool (DataCrowd). A 2-Stage Data Collectors Examination was given to assess their understanding of the data collection best practices and the use of the application.

DataCrowd is a mobile application used for collecting data about almost anything through a distributed network of people. With built-in AI algorithms, DataCrowd is able to perform on the spot quality checks that ensure that quality data is collected and submitted through the application. The App has many features that help in ensuring that the right data is collected for every task/project.



WHAT WE DID ON THE INITIAL DATA

The initial data on the projects were extracted from **KoboToolBox**, uploaded to Datacrowd Database, and were used in defining the geofenced areas for all the Projects.

The Project details were used in setting up the questionnaires for the Pilot Study. The questionnaires were tested within the Data Collectors to assess issues that might arise in the course of Data Collection.

Through this pilot study, we were able to confirm the presence of the SEEFOR projects, validated the status, performance of the projects, and also elicited feedback from the communities where these projects are located.

Data Quality Assurance

Our Team of Analysts were available to compliment the first level quality check done automatically by the DataCrowd application by engaging the field supervisor on identified issues. All identified issues were resolved and all data points were successfully submitted.





Results

Public Works: What we Discovered

ROAD PROJECT STATUS

88.89% of the road works are completed. The remaining (Igbiosa Street and Leaders College road) are still undergoing construction.

CONDITION OF THE ROADS

From the enumeration, 88.9% of the roads are above average and in good working condition. Only 2 roads were tagged as average, due to the fact that the roads are still under construction as stated in the section above.

DRAINAGE CONDITION

Few(11.11%) of the drainage system are below average condition. These drainage areas are located in Isiwe Street and Ovonramwen Street in Benin City.

It is observed that despite the fact that the above stated project has been completed, the drainage system condition is below average.




DRAINAGE STATUS

Out of the 12 drainages in the public work project, just 1 drainage (Leaders College road, Ugbiyoko) is reported to be uncompleted.

RESIDENT RECOMMENDATION AND COMMENT

Majority of residents are happy and grateful about the intervention project. However, a good number of them recommended the construction of more drainages and link roads for easy accessibility. Recommendations for more road construction were majorly from the residents of Benin City.

CDD Economy Project Dashboard



Community	Category of Farming	Sub-category of Farming	Condition of the project?	User
HEROES	Food Processing	Palm Oil Processing	Excellent	Samson Emisho Ashama
UVBE EGBEDE	Fishery	Fish Pond	Good	Naomi Osamwonyi
WISDOM	Crop Production	Cocoyam	Good	Naomi Osamwonyi
WISDOM	Crop Production	Pawpaw	Good	Joel okosun
OBOKHAH	Fishery	Fish Pond	Good	Joseph Emmanuel
GREAT MIND	Fishery	Fish Feedmill processing	Good	Joel okosun
GREAT MIND	Fishery	Fish Pond	Good	Samson Emisho Ashama
EGUAKHIDE	Others	Rural Market	Excellent	igunwe Osarenoma Bright
IYAMEN	Crop Production	Cassava Processing	Excellent	Obasogie elvis
NEW HORIZON	Food Processing	Palm Oil Processing	Excellent	Irabor Pius
UDO EGUARE	Crop Production	Yam or Minisett	Good	Obasogie elvis
AUCHI SUCCESS	Fishery	Fish Pond	Good	Adeniji Adewumi
AUCHI SUCCESS	Poultry	Layers	Excellent	Adeniji Adewumi
AUCHI SUCCESS	Poultry	Layers	Good	Adeniji Adewumi
IKABIGBO	Others	Goatry	Good	Adeniji Adewumi
OGHOMERE OGBAGHO	Fishery	Capture fish	Good	Adeniji Adewumi
OGHOMERE OGBAGHO	Food Processing	Rice Processing	Needs repair (faulty but still in use	Adeniji Adewumi
UDABA EKPERI	Crop Production	Rice Processing	Excellent	Joseph Emmanuel
OSETOHANMEN	Others	Goatry	Excellent	Irabor Pius
ENOBUN	Crop Production	Pawpaw	Good	igunwe Osarenoma Bright
ENOBUN	Crop Production	Plantain	Excellent	Obasogie elvis
ONOSEMUDIANA CROSS	Others	Rural Market	Good	Irabor Pius
SFCA PROJECT				
IDIGBA	Food Processing	Cassava Processing	Excellent	Irabor Pius

ECONOMY: What we discovered

PROJECT USAGE:

The visual showed the frequency of the project usage on Economy related Projects, 22 Projects (91%) are frequently in use. It also showed that just one of the projects (4.5%) (located in Obokhai community) is currently not in use and another one (4.5%) (located in Oghomere ogbagho) is not fully utilized.




CONDITION OF THE PROJECT:

Majority of the projects are in good condition, at least, 13 projects (54.17%) are in good condition while 10 projects (41.67%) are in perfect condition. Out of all the projects observed under Economy, just one of them in Oghomere ogbagho (4.17%) requires repair.

BENEFICIARIES' COMMENTS AND RECOMMENDATIONS:

The beneficiaries of the projects said a lot of positive comments about the projects. Some of them said the projects have been helpful to them, providing a source of income. Some of them said; it is a source of livelihood, it encourages interventions, and are happy. The Beneficiaries also have few recommendations about the projects, such as; the need for more financial support, more equipment and materials to aid production, and also more intervention projects to help the community.

CDD Social Project Dashboard



Community	Sector of the Project	Sub-sector	Residents Using?	Enumerator
OKUNGBOWA	Electricity	Electrification	Yes	Joel okosun
UTE	Electricity	Electrification	Yes	Samson Emisho Ashama
EVBORHAN/OKA-USENI	Socio-economic		Yes	Joel okosun
URHONIGBE	Water	Construction of Water Supply	Yes	Naomi Osamwonyi
OKPAGHA	Electricity	Electrification	Yes	Naomi Osamwonyi
IGUEBEN	Socio-economic	Multi Purpose/ Townhall Construction	Yes	igunwe Osarenoma Bright
IGUEBEN	Socio-economic	Open Market Shops Construction	Yes	igunwe Osarenoma Bright
UBIAJA	Education	Education	Yes	Irabor Pius
UBIAJA	Education	Education	Yes	Obasogie elvis
UWJENLEBO	Electricity	Electrification	No	Obasogie elvis
AFOWA	Socio-economic	Multi Purpose/ Townhall Construction	Yes	Joseph Emmanuel
UNEME-AKIOSU	Electricity	Electrification	Yes	Joseph Emmanuel
OLOKOTO II	Socio-economic	Market Walkway Construction	Yes	Joseph Emmanuel
IMIAVA- TITILAYO	Socio-economic	Multi Purpose/	Yes	Adeniji Adewumi

CDD SOCIAL: What we discovered



PROJECT USAGE:

Most of the completed projects (16) are currently in use, but 2 projects located in Uzebba and Uwuenlebo are not working.

CONDITION OF THE PROJECT:

The graph of the project condition shows the current status of the projects at different locations. While most of the projects (69.23%) are working excellently, some of the projects (30.77%) located in Okpagha, Uwuenlebo, and Uzebba are still working but need repair.

BENEFICIARIES' COMMENTS AND RECOMMENDATIONS

The Beneficiaries said they are happy with the projects, it is a source of livelihood, and it is serving its purpose. They also recommend that more projects and interventions are needed in their communities. Some of the beneficiaries requested that the project location should be fenced for security reasons.

TVEAT Project Dashboard



What are the recommendations from the beneficiary

WORK
continue
GOOD project

What is the beneficiary's comment about the project?

VERY HAPPY PROJECT
WITH ARE develop helped
It students knowledge

55

Total number of computer supplied to the ICT (count the ones you see only)

LGA	Is the ICT equipped?	Condition of the ICT?	Is the project there?	What is the beneficiary's comment about the project?	Type of Workshop	User
AKOKO-EDO	Yes	Completed	Yes	It has helped the students to develop their knowledge	Electrical/Electronics ,Auto mechanic	Adeniji Adewumi
ESAN CENTRAL			Yes	THEY ARE VERY HAPPY WITH THE PROJECT	Metal Works ,Electrical/Electronics ,Auto mechanic ,Cosmetics ,Tailoring	igunwe Osarenoma Bright

Recommendation from the beneficiary

The enumeration on TVEAT consists of only two locations (Akoko-Edo and Esan Central) .The beneficiaries of these locations responded to the efficiency of the project in developing students' knowledge. The beneficiaries are happy and would like more of the projects to continue.

ICT equipment and condition of the equipment

There were a total of 55 ICT equipment in Akoko-Edo LGA. And all equipment are in working good condition. Whereas, the status of ICT equipment in Esan central LGA was not stated during the enumeration.

Outcome

OF THE PILOT STUDY



OUTCOME OF THE PILOT STUDY

From the analysis carried out on this project, virtually all the completed projects are in good working condition, well equipped, and serving their intended purpose.

In addition, the projects are of great advantage to the beneficiaries and residents of the communities.

Some of the requests made by the project beneficiaries and residents of the communities where the project were located includes an increase in the number of projects to increase students' efficiency, production output, the standard of living, and means of livelihood.

The project also noted few underperforming projects with their specific details and locations.

Recommendations

ON VARIOUS PROJECTS



- **Road and Drainage Project**

Although majority of the projects are fully operational, few of them have strong concerns. Road construction on Igbinosa Street (Irhirhi) and Leaders College road (Ugboyoko) in Public works need to be completed to provide a proper road channel between the street and the main road. Drainage system is equally as important as the road itself because it helps divert erosion off the road into a proper channel. The drainage system in Isiwe street and Ovonramwen street are recommended for repair, and the one on Leaders College road also needs to be completed as well. The residents also recommended that more roads and drainage should be constructed to provide more road links from the street to the main road.

- **Economy Projects**

This is important to the source of living of the residents and beneficiaries. However, the Rice processing machine in Oghomero Ogbagho is seldom used because it is faulty, the condition of this machine can be improved. The Fish Pond in Obokhai community has been abandoned for reasons best known to the users. Sensitization and Orientation on fishery can be organized in the community. Also, the users clamour for the creation of more job opportunities in the environment.

- **Social Projects**

This is equally important as they affect the standard of living in the environment. The electrification project in the Uwuelenbo community has been abandoned because it needs repair. Also, Open Market Shops is not yet in use.

- **TVEAT projects**

Improvement on the supplies and interventions towards Education as the beneficiaries appreciate and put the workshops, ICT, and Library constructed to good use.



Website: www.datasciencenigeria.org

Email: info@datasciencenigeria.org

Twitter: [Datasciencenig](https://twitter.com/Datasciencenig)

Instagram: [Datasciencenigeria](https://www.instagram.com/Datasciencenigeria)

Facebook: [facebook.com/datasciencenig](https://www.facebook.com/datasciencenig)

YouTube: <https://goo.gl/Vcjyyp>

Phone: +234(0) 814 003 3300, +234(0) 814 000 0853